MS Planner Task Management Report

Project Name: B2B Intellica
Number: 25-26J-244

Table of Content

1. Introduction 2
2. Task Organization 2
3. Development Progress 3
4. Task Distribution and Collaboration 3
5. Screenshots and Explanation 3
   Planner Board View 3
   Planner Grid View 5
   Chart View - Status Overview 6
6. Conclusion 7

1. Introduction

B2B INTELLICA is an AI-driven B2B trade intelligence platform designed to transform the Sri Lankan FMCG industry. Traditional systems rely heavily on field sales representatives, which results in high operational costs, delayed demand signals, and lack of scalable intelligence sharing.

This project introduces a fully automated system integrating artificial intelligence, federated analytics, blockchain logistics, and reinforcement learning to replace manual operations. The system enables real-time demand forecasting, secure data collaboration, autonomous negotiation, and optimized logistics execution.

The system is divided into four main components:

- **Agentic Demand Forecasting** -Predicts demand using AI models (LightGBM, SHAP, MAPIE)

- **Privacy-Preserving Federated BI** -Enables secure data sharing using Differential Privacy and ZKP

- **Blockchain Logistics Management** -Tracks deliveries and automates payments using smart contracts

- **Autonomous Procurement Negotiation** -Uses reinforcement learning (DQN) for supplier negotiations

These components are integrated using REST APIs and event-driven architecture.

2. Task Organization

The Planner board was structured using workflow buckets, including

- Backlog/Future
- To Do
- In Progress
- Pending Review/QA
- Ready to Deploy
- Completed
- Reopen

Tasks were labeled based on categories such as Machine Learning, UI/UX

3. Development Progress

Significant development milestones have been achieved:

- Demand forecasting accuracy improved by 43%
- Federated BI achieved 92% analytical accuracy
- Blockchain logistics reduced delivery distance by 23%
- Negotiation engine improved success rate from 45% → 68%

The system successfully integrates multiple AI and distributes technologies into a single platform.

4. Task Distribution and Collaboration

Development tasks were distributed among team members:

- Forecasting system development
- Federated analytics and privacy system
- Blockchain logistics implementation
- Reinforcement learning negotiation system

Parallel development ensured efficient progress across all modules. Collaboration was maintained through structured workflows and shared APIs.

5. Screenshots and Explanation

Planner Board View

This Kanban board view shows tasks organized into workflow stages, demonstrating task progression and completed work




My plans
Research Project-B2B Intelica
Grid
Board
Schedule
Charts
Share
Filters
Group by Bucket
Design
Add task
Design forecasting component diagram.
03/31
Design system architecture.
05/02
Completed tasks 25
Development
Add task
Implement testing and monitoring.
03/31
Green
Implement API and dashboard outputs.
03/30
Implement Skeptical Forecast + GEL.
03/30
Implement feature engineering pipeline.
03/29
Implement file upload and preprocessing.
03/26
Testing
Add task
Test explanation grounding
03/30
Test forecasting accuracy
03/30
Test preprocessing pipeline
03/30
Test data upload flow.
03/30
Implement file upload and preprocessing.
03/28
Completed tasks 3
Test system integration.
Pilot & Deployment
Add task
Design API and evidence schema.
05/09
Completed tasks 38
Test blockchain integration and smart contracts
Completed by WANIGASINGHE ...
Review and resolve GitHub/issue tracker tickets
Completed by WANIGASINGHE ...
Monitor System Performance and Corrections
Completed by WANIGASINGHE ...
Verified the testing data parking through Solana Faucet
Add a new bucket

Planner Grid View

This chart highlights contributions from team members and balanced workload distribution

My plans > Research Project-B2B Intelica | Grid | Board | Schedule | Charts | Share

Filters

Task Name	Assignment	Start date	Due date	Bucket	Progress	Priority	Labels	Quick look
~~Conduct needs analysis~~				Analysis/Software	Completed	Medium	Pink	0/3
~~Obtain user feedback~~				Pilot & Deployme	Completed	Medium	Pink	
~~Develop prototype based on specifications~~				Design	Completed	Medium	Yellow	
~~Deploy software~~				Pilot & Deployme	Completed	Medium	Green	
~~Conduct testing~~				Testing	Completed	Important	Blue	
~~Develop code~~				Development	Completed	Medium	Green	
~~Draft preliminary software specifications~~				Analysis/Software	Completed	Medium	Pink	
~~Conduct user testing~~				Design	Completed	Important	Yellow	
~~Determine project scope~~				Scope	Completed	Medium	Pink	0/2
~~Configure ZKP Authentication~~	VITHANA V.A.	3/30/2026	3/31/2026	Pilot & Deployme	Completed	Medium	Bronze	
~~Setup Multi-Tenant Database~~	VITHANA V.A.	3/31/2026	3/31/2026	Pilot & Deployme	Completed	Medium	Bronze	
~~Implement Combo Engine with Differential Privacy~~	VITHANA V.A.	3/30/2026	3/31/2026	Pilot & Deployme	Completed	Medium	Bronze	
~~Build Sales Forecasting Engine~~	VITHANA V.A.	3/29/2026	3/31/2026	Pilot & Deployme	Completed	Medium	Bronze	
~~Create A/B Testing Module~~	VITHANA V.A.	3/29/2026	3/31/2026	Pilot & Deployme	Completed	Medium	Bronze	
~~Setup Chunked File Upload~~	VITHANA V.A.	3/29/2026	3/31/2026	Pilot & Deployme	Completed	Medium	Bronze	
~~Configure Resend Email API~~	VITHANA V.A.	3/28/2026	3/31/2026	Pilot & Deployme	Completed	Medium	Bronze	
~~Build KPI Dashboard API~~	VITHANA V.A.	3/28/2026	3/31/2026	Pilot & Deployme	Completed	Medium	Bronze	

Add new task

My plans > Research Project-B2B Intelica | Grid | Board | Schedule | Charts | Share

Filters

Task Name	Assignment	Start date	Due date	Bucket	Progress	Priority	Labels	Quick look
Define explanation requirements.		3/31/2026	5/1/2026	Analysis/Software	Not started	Medium	Add label	
~~Define explanation requirements.~~		3/30/2026	4/30/2026	Analysis/Software	Completed	Medium	Add label	
~~Define explanation requirements.~~		3/29/2026	4/2/2026	Analysis/Software	Completed	Medium	Add label	
~~Define explanation requirements.~~		3/28/2026	4/1/2026	Analysis/Software	Completed	Medium	Add label	
~~Define explanation requirements.~~		3/27/2026	3/31/2026	Analysis/Software	Completed	Medium	Add label	
Finalize tech stack		4/1/2026	5/2/2026	Analysis/Software	Not started	Medium	Add label	
~~Finalize tech stack~~		3/31/2026	5/1/2026	Analysis/Software	Completed	Medium	Add label	
~~Finalize tech stack~~		3/30/2026	4/30/2026	Analysis/Software	Completed	Medium	Add label	
~~Finalize tech stack~~		3/29/2026	4/6/2026	Analysis/Software	Completed	Medium	Add label	
~~Finalize tech stack~~		3/28/2026	4/5/2026	Analysis/Software	Completed	Medium	Add label	
~~Finalize tech stack~~		3/27/2026	4/4/2026	Analysis/Software	Completed	Medium	Add label	
~~Finalize tech stack~~		3/26/2026	4/3/2026	Analysis/Software	Completed	Medium	Add label	
Design system architecture.		5/2/2026	5/2/2026	Design	Not started	Important	Add label	
~~Design system architecture.~~		5/1/2026	5/1/2026	Design	Completed	Important	Add label	
~~Design system architecture.~~		4/30/2026	4/30/2026	Design	Completed	Important	Add label	
~~Design system architecture.~~		3/31/2026	4/1/2026	Design	Completed	Important	Add label	
~~Design system architecture.~~		3/30/2026	3/31/2026	Design	Completed	Important	Add label	

Add new task

My plans > Research Project-B2B Intelica Grid Board Schedule Charts Share

Filters

Task Name	Assignment	Start date	Due date	Bucket	Progress	Priority	Labels	Quick look
~~Monitor system performance~~	VI	3/31/2026	3/31/2026	Pilot & Deployme	Completed	Medium	Add label	
~~build a website~~	DE SILVA K G (		4/30/2026	Scope	Completed	Medium	Add label	
~~Define the Logistic Management based Platform~~	WANIGASINGI		4/30/2026	Pilot & Deployme	Completed	Medium	Add label	
~~Completed finding datasets and Processed data~~	WANIGASINGI		4/30/2026	Pilot & Deployme	Completed	Medium	Add label	
~~Added the real time tracker of Goods~~	WANIGASINGI		4/30/2026	Pilot & Deployme	Completed	Medium	Add label	
~~Added the report generator of the goods on the way~~	WANIGASINGI		4/30/2026	Pilot & Deployme	Completed	Medium	Add label	
~~Added and tested the quantity tracking feature~~	WANIGASINGI		4/30/2026	Pilot & Deployme	Completed	Medium	Add label	
~~Changed the Web 2.0 to Web 3.0 (Solana Based Logisiti~~	WANIGASINGI		4/30/2026	Pilot & Deployme	Completed	Medium	Add label	
~~Added and tested a special feature "Blockchain Tracking~~	WANIGASINGI		4/30/2026	Pilot & Deployme	Completed	Medium	Add label	
~~Created a login through Phantom Wallet~~	WANIGASINGI		4/30/2026	Pilot & Deployme	Completed	Medium	Add label	
~~Checked and Verified the data in Solana Explorer~~	WANIGASINGI		4/30/2026	Pilot & Deployme	Completed	Medium	Add label	
~~Verified the testing data parking through Solana Faucet~~		4/30/2026		Pilot & Deployme	Completed	Medium	Add label	
~~Monitor System Performance and Corrections~~	WANIGASINGI		4/30/2026	Pilot & Deployme	Completed	Medium	Add label	
~~Review and resolve Giti lub/issue tracker tickets~~	WANIGASINGI		4/30/2026	Pilot & Deployme	Completed	Medium	Add label	
~~Test blockchain integration and smart contracts~~	WANIGASINGI		4/30/2026	Pilot & Deployme	Completed	Medium	Add label	
~~Design system architecture~~			4/30/2026	Scope	Completed	Medium	Add label	
~~Design system architecture~~			4/30/2026	Scope	Completed	Medium	Add label	

Add new task

Chart View - Status Overview

This chart shows the overall task status distribution:

- Completed tasks
- Tasks in progress
- Tasks not started

Most tasks are completed, indicating strong project progress.



6. Conclusion

B2B INTELLICA successfully demonstrates a scalable AI-driven solution for automating B2B trade operations. By integrating forecasting, privacy-preserving analytics, blockchain logistics, and reinforcement learning, the system eliminates dependency on field sales representatives.

The platform shows strong commercial potential and provides a foundation for future intelligent trade systems in Sri Lanka.